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INTRODUCTION 
 
The River Corridor Waste Management consists of the 300 Area Liquid Effluent Treatment Facility, Project 
Baseline Summary (PBS) RL-RC05, Work Breakdown Structure (WBS) 3.1.5.2. 
 
NOTE: Unless otherwise noted, all information contained herein is as of the end of February 2002. 
 

NOTABLE ACCOMPLISHMENTS 
 
The 300 Area Treated Effluent Disposal Facility (TEDF)  During the month of February, the TEDF 
treated 3.36 million gallons of wastewater.  In addition, totes containing basin cleanout waste were 
shipped to the low-level burial grounds; and pre-treatment of Hanford Site Operations wastewater using 
ultraviolet oxidation recirculation was completed. 
 

SAFETY 
 
Safety and Conduct of Operations information is reported in section E. 
 

BREAKTHROUGHS / OPPORTUNITIES FOR IMPROVEMENT 
 

Breakthroughs 
 
Permit By Rule Treatment at 300 Area TEDF  FH investigated the potential to treat limited 
categories of liquid non-radioactive hazardous wastes using the existing capabilities of the 300 Area TEDF 
by applying a permit exclusion available within the waste regulations.  Treatment of hazardous wastes at 
TEDF could provide a low-cost option for disposal of some wastes currently sent off-site.  While initial 
implementation activities are planned through the remainder of FY 2002, full implementation will be 
delayed to FY 2003 due to funding constraints. 
 

Opportunities for Improvement 

 
Conduct of Operations Improvement Initiative  RC has essentially completed the activities 
identified in the Conduct of Operations Improvement Plan.  Project directors provided a summary review 
of progress to the RC Vice President at the two-, four-, and six-month milestones.  The six-month status 
meeting was held on February 7, 2002.  The facilities are completing program documentation to build a 
Conduct of Operations Sustain and Maintain Plan to be completed throughout the remainder of the year. 
 

UPCOMING ACTIVITIES 
 
Effluent Tank  Replace effluent tank by April 2002. 
 
TEDF Database Servers  Upgrade TEDF database servers by April 2002. 
 

MILESTONE ACHIEVEMENT  
 
None to report. 
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PERFORMANCE OBJECTIVES 
 
None to report. 
 

FY 2002 SCHEDULE / COST PERFORMANCE – ALL FUND TYPES 
FY TO DATE STATUS – ($000) 

 
 
 
 
 
 
 

 
 

FY TO DATE SCHEDULE / COST PERFORMANCE 
 
The favorable schedule variance of $.002M (0 percent) is within established thresholds.  The favorable 
cost variance of $0.1M (11 percent) is due to labor under runs resulting from staff working higher priority 
work scope outside this PBS. 
 
For all active sub-PBSs and TTPs associated with the Operations/Field Office, Fiscal Year to Date (FYTD) 
Cost and Schedule variances exceeding + / - 10 percent or one million dollars require submission of 
narratives to explain the variance. 
 

Schedule Variance Analysis:   (+$0.002M) 
 
All schedule variances are within threshold. 
 

Cost Variance Analysis:   (+$0.1M) 
 
300 Area Liquid Effluent Treatment Facility — 3.1.5.2/RC05   
Description and Cause: The favorable cost variance was primarily due to labor underruns as a result of 
staff working higher priority work scope. Training, travel, maintenance services and management 
assessment costs are less than planned adding to the favorable condition. 

Impact:  No impact.   
Corrective Action: Any significant underruns in funding will be utilized to support other higher 
priority work scope.  

 

ISSUES 
 

Technical, Regulatory, External, and DOE Issues and DOE Requests 
 
None to report. 
 

BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS 
 
None to report. 

Sub-Project BCWS BCWP ACWP SV % CV % BAC

 PBS RC05    
WBS 3.1.5.2 

 300 Area Liquid 
Effluent Treatment 
Facility 1,395 1,397 1,250 2 0% 147 11% 3,903

Total RC05 1,395 1,397 1,250 2 0% 147 11% 3,903


